SARA Il QUARTERLY PROGRESS REPORT
January 1 —March 31, 2001

This report covers the second quarter of FY 2001, namely, the period January 1 — March 31,
2001. It follows the SARA FY Olwork plan for the period October 1, 2000 — September 30,
2001.

SARA |l isaservice project. As such, it is responsive to the Africaregion’s needs, and USAID
and RED SO requests channeled through AFR/SD/HRD, so additional activities may gain priority
from time to time as discussed in the Work Plan.

Activities as found in the work plan are listed in bold.



SO 18: Adopt policiesand strategiesfor increased sustainability, efficiency and equity of basic
education services

1. Assistthe AFR/SD SO 18 team

- Participatein SO 18 core team meetings;
Assist in theimplementation of the analytic agenda;
Assist team in R4 and R4 wrap-up;
Assist team with dissemination and advocacy strategies.

Expected Outputs:
Weekly team meetings attended
2 analytic agenda items vetted and implementation begun
Countries R4 reviews reviewed
R4 wrap-up developed, formatted

Progress toward outputs, problems encountered, proposed solutions:

As part of the implementation of the analytic agenda, a multinational study on the new role of NGOs in basic
education was undertaken in Mali, Guinea, Ethiopia and Malawi. This component of the analytic agendawas
approved by the concerned USAID missions as a condition to the implementation of the study. Dr. Dr. Yolande
Miller-Grandvaux, SARA Basic Education Advisor, developed the R4 review for Mali and participated in the review
of other countries' R4s. She also assisted in the preparation of SD/ED portfolio review planned for April and
participated in the review and reformulation of SD/ED new strategic framework. She developed two briefs on new
partnerships and countriesin crisis and reviewed all briefs for the new SD/ED strategic framework. Finally, she
attended all SO 18 meetings.




2. Support ERNWACA in the areas of;
- Research
Finalize trandations of transnational research and produce synthesis of findings
Publish transnational research: Ghana, Cote-d’Ivoire, Mali, Togo, Cameroon, Benin, The Gambia
Support participation of 2 ERNWACA researchersat the HIV/AIDS and education conferencein
Ghana
Advocacy and dissemination:
Disseminate transnational reports;
Present and disseminate transnational resear ch findings;
L eadership
Recruit and support regional ERNWACA Coordinator
Develop fundraising capacity for leader ship, advocacy and resear ch
Assist in establishing board of directors
Assist in establishing scientific committee.

Expected Outputs:

Syntheses and reports edited and trandl ated

Research studies produced and disseminated

Findings presented at HIV/AIDS and education conference and made availabl e to policy-makers and researchers
Information disseminated to ed. networks and universities

Coordinator recruited

Funds raised by chapters

Additional donors mobilized

Scientific committee in place

Bd. Of Directorsin place

Progress toward outputs, problems encountered, proposed solutions:

Transnational studies have been produced as well as a synthesis of the reports and the acknowledgments section. The
studies are now at the laying-out stage for desktop publishing. In addition, three ERNWACA coordinators from Togo,
Ghana and Senegal participated in the “ Senior expert conference on HIV/AIDS and Education” in ElImina, Ghana,
March 19-24, 2001. The coordinators collected datain their respective countries and drafted a regional paper on
HIV/AIDS and education for the conference. It was presented by J.Baku of Ghana. The conference gave ERNWACA
some visibility and an appreciated boost to the national chapters represented there.

Asfar asleadership is concerned, great progress was made during this quarter: over a hundred candidates responded to
the vacancy announcement, and four candidates were short-listed by SARA and IDRC. The interviewswill be
conducted with 3 national coordinators, IDRC and SARA and will take place in Bamako in April 2001. A draft plan
for theinstitutional development of ERNWACA was developed by SARA and will be used as a preliminary document
for aplan of action for the regional coordination.




3. Support ADEA working group
Participatein ADEA teacher working group meetings

Expected Outputs:
Report on proceedings

Progress toward outputs, problems encountered, proposed solutions:

Because of a scheduling conflict, Dr. Y olande Miller-Grandvaux did not participate in the teacher working group
meeting. Sheis currently awaiting the dissemination of the meeting proceedings.




4. Promote knowledge and guidance of priority issuesin research and analysis and professional settings:
Participatein CIES, NGO conferences, etc.
Support presentation of papers by African researchers, esp. findings of transnational studiesat CIES and
other venues

Expected Outputs:
Contacts established

Progress toward outputs, problems encountered, proposed solutions:

Dr. Yolande Miller-Grandvaux organized and moderated a panel on “Community schoolsin Mali” at the CIES
conference on March 17, 2001. The panel included 4 presentations by the World Bank, USAID/Madli, World
Education/Mali and RTI. She also organized a brown bag lunch on the Mali education program on March 14, 2001.

5. Provide knowledge and guidance on role and responsibilities of NGOsin education as part of the SD/Ed
Analytic Agenda
Conduct research in selected countries on the new NGO rolein basic education
Disseminate to missions, policy-makers, NGOs
Preparefor consultative meeting and participation in other discussion for a.

Expected Outputs:
Research/issue identification papers and customized packages produced
Findings disseminated

Progress toward outputs, problems encountered, proposed solutions:

Four countries responded positively to the research project: Mali, Guinea, Ethiopiaand Malawi. A national advisory
board was set up in January 2001, which met and discussed orientations of the study, as well as the use and
dissemination of findings. Data was collected in Ethiopiain March, and a preliminary data collection and instrument
testing was conducted in Guineain January. Datawill be collected in Mali in April in collaboration with ERNWACA/
Mali. Contacts are established with UNESCO/Paris and the national consultation of NGOs. A contract was signed
with Research Triangle Institute (RTI) to conduct the studiesin Mali and Guinea. Co-funding was found with the
American Institute for Research for Ethiopiaand Malawi.




6. Strengthen networks' organizational capacity in advocacy, fund raising and proposal development
Conduct research in selected countries on the new NGO rolein basic education through small grants
Disseminate to missions, policy-makers, NGOs
Preparefor consultative meeting

Expected Outputs:
FAWE, ERNESA and ERNWACA trained
2 or 3 countries model advocacy and fund raising activities
2 or 3 countries apply for grants

Progress toward outputs, problems encountered, proposed solutions:

Activities are pending as the recruitment of the new regional coordinator is underway.
Meanwhile, Dr. Y olande Miller-Grandvaux met with FAWE/Ghanawhilein Accrain March 2001. The Ghana chapter
presented its HIV/AIDS strategy and education activities.

7. Provide knowledge and guidance on mitigation of teacher management issues (absenteeism, attrition, etc.)
dueto HIV/AIDS, as part of the analytic agenda

Expected Outputs:
Synthesis of information, data and practices
Dissemination plan produced
Findings disseminated

Progress toward outputs, problems encountered, proposed solutions:

This study was put on hold as another priority was identified by the SD/ED HIV/AIDS team. A study of lifeskills and
HIV/AIDS education modulesin usein Africais replacing the original activity. A scope of work was drafted in
February-March 2001 and implementation should start next quarter.

8. Gather resourcesand knowledge on youth and work for ce development
Contact and visit work for ce development agencies
Collect information

Expected Outputs:
M eetings convened
Briefs'memos on work force development findings related to basic education and SD objectives as appropriate.

Progress toward outputs, problems encountered, proposed solutions:

Activity suspended pending prioritizing of SD/ED activities.




9. Assist AFR/SD in providing backstopping to Mali USAID mission:
- Follow-up education policy agenda

Provide TA when needed

Monitor activitiesand assist in developing strategieson aregular basis.

Expected Outputs:
Education policy strategy updated and monitored
TA provided.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Y olande Miller-Grandvaux regularly backstops the Mali mission. This backstopping resulted in avisit by the
Education team leader in March and a presentation of the education program at the CIES conference. The Mai R4 was
reviewed, the Country Strategic Program parameter setting meeting was also attended and recommendations on the
education plan were presented. All documents collected at the UNESCO/Ghana conference on HIV/AIDS were
distributed to the Mali mission as well. Contacts were established with the new entry professional who will become
team leader in Mali. A visit to Mali is planned in April and July.

10. Assist AFR/SD in providing backstopping to Benin USAID mission:
Assist in development of education portfolio
Provide TA when needed
Monitor activitieson aregular basis.

Expected Outputs:
Education portfolio updated and monitored

Progress toward outputs, problems encountered, proposed solutions:

The Benin R4 for education was reviewed. The Scope of work that Dr. Y olande Miller-Grandvaux had developed
while in Benin in November 2000 was implemented and the study is underway.

11. Explore development of relationshipswith other African networksfor the promotion of SD priority issues

Expected Outputs:
Visits to, contacts with ERNESA, FAWE, BOLESWA, OSSREA, completed or established

Progress toward outputs, problems encountered, proposed solutions:
The priority has been on ERNWACA, which has been the most responsive network. ERNWACA is now getting

involved in HIV/AIDS research as aresult of their participation at the Ghana conference on HIV/AIDS and education
in March.




12. Disseminate knowledge and guidance on policies and practices
Develop and present papersat international education conferences: CIES
Attend professional conferences and workshops

Expected Outputs:
Papers accepted and presented
Information packets shared

Progress toward outputs, problems encountered, proposed solutions:

Organized and moderated a panel on “Community schoolsin Mali” at the CIES conference on March 17, 2001. The
panel included 4 presentations by the World Bank, USAID/Mali, World Education/Mali and RTI. Dr. Yolande Miller-
Grandvaux organized a brown bag lunch on Mali education program on March 14.




SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency and
equity of health services

Technical Area: Household and Community Approachesto Child Health

1. Dissemination and use of JHU description of qualitative research manuals (French version)

Expected Outputs:
Manual used by research institutions/projects/individuals in Francophone Africa

Progress toward outputs, problems encountered, proposed solutions:

Trandation is nearly finalized. SARA expects the document to be completed by the end of the fiscal year.

2. Assistance to CERPOD and LSHTM for development of qualitative research capacity building in W. Africa and
sustainability

Expected Outputs:
Technical assistance provided

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones, SARA Project Director, held discussions with Sarah Castle at the LSHTM. The feeling is that we
should encourage CERPOD to plan atraining for late 2001 on the basis of the support available through LSHTM and under
the SARA subcontract being developed. Dr. Prysor-Jones suggested that the theme of the first training should be adol escents
and HIV, in the hope that a wide range of projects and agencies will be interested in sponsoring participants.

3. Facilitate the design and implementation of consultant training for household/community IMCI

Expected Outputs:

TA for module development / revision
Support for facilitation and / or participation in orientation meeting

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones and Dr. Y oussef Tawfik, SARA Senior Child Survival Advisor, have continued to contribute
through e-mail contact with WHO/AFRO and its partners to the development of a consultant training package with the
objective of building the capacity of regional consultants to advocate for, devel op and evaluate community child health
programs. Thisisacollaborative effort with WHO/AFRO, WHO/Geneva and BASICS. The package is expected to be
completed during the next quarter and the first training of consultants will follow.




4. Promote coor dination between IMCI and Malaria (see malaria work plan)
Expected Outputs:

Participation in key meetings

Linkages established

Progress toward outputs, problems encountered, proposed solutions:

Y oussef Tawfik participated in debriefing a USAID Roll Back Malariateam conducting areview in Senegal. The debriefing
addressed the potential collaboration between IMCI and malaria programs. Thisincluded discussions with USAID Roll Back
Malaria staff on potential interventions to improve private practitioners' treatment for malaria, ARI and diarrhea.

Dr. Tawfik also contributed to reviewing the technical content of the Malariain Pregnancy Press Kit.

5. Follow up with CHANGE on behavior change for household and community programs

Expected Outputs:
SARA input into CHANGE research and dissemination

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

6. Facilitate improvementsin |EC/community approach training in West Africa

Expected Outputs:
African ingtitutions curriculum (IRSP, Public Health Schools, etc.) improved

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

7. Promote appropriate costing of household and community programs

Expected Outputs:
Existing tools tested and used in Africa

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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8. Identify and promote effective strategies to improve access of community to essential drugs.

Expected Outputs:
Strategy developed with RPM, BASICS and WHO/AFRO

Progress toward outputs, problems encountered, proposed solutions:

Drs. Prysor-Jones and Y oussef Tawfik met with RPM staff and AFR/SD to discuss the purpose and use of atool to promote
the assessment and improvement of the availability of drugs for child health at community level. RPM+ has included the
development of thistool in their work plan, and Dr. Tawfik will be playing akey role in its development, representing both
AED/RPM and AED/SARA.

9. Conduct literaturereview and analysis on health care seeking for sick children in Africa.

Expected Outputs:
Paper on health care seeking behavior for childhood diarrhea, ARI & malaria developed

Progress toward outputs, problems encountered, proposed solutions:

Drs. Youssef Tawfik and Suzanne Prysor-Jones participated in meetings at BASICS to discuss plans for studying care-
seeking behavior in Senegal. Dr. Tawfik also corresponded with Dr. Jesca Sabiiti in Uganda about the possibility of visiting
there to identify information gaps and support strategic development to improve the use of private practitioners for child
health in the context of current data on care seeking behavior.

10. Participatein IAWG on household and community IMCI

Expected Outputs:
AFR/SD priorities promoted
AFR/SD feedback provided on issues

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones participated in an IAWG held in New York City in February. SARA has followed up on two
important recommendations from it: 1) the development of a PowerPoint presentation to advocate for adopting community
child health programs; and 2) the development of terms of reference for ajoint DFID-USAID review for child health
programsin Africa.
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11. Support advocacy strategies on community programs, e.g., Community Child Health Secretariat Development.

Expected Outputs:
Technical assistance as required.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones participated in the first meeting of USAID partnersto discuss a coordinated approach to supporting
community IMCI. Whilein Burkina Faso, Dr. Prysor-Jones worked with Dr. Zina of Save the Children/Netherlands to
develop aproposal for analyzing and strengthening NGO networks in Francophone Africa. This proposal has been shared
with BASICS and CORE. The ideas have aso been discussed with other members of the IAWG.

12. Participatein WHO/AFRO, UNICEF, and/or BASICS meetingsin Africa on household and community IMCI

Expected Outputs:
Trip reports submitted
AFR/SD priorities promoted
AFR/SD feedback provided on issues

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

13. Assist AFR/SD with issuesidentification, portfolio management, and evaluation

Expected Outputs:

Core Group meetings organized
M & E system functioning
Technical Areas updated

Progress toward outputs, problems encountered, proposed solutions:

SARA dtaff participated in AFR/SD portfolio reviews and R4 preparation. SARA staff also started collaboration with the
PHNI Project, with particular emphasis on measuring child survival indicators.
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SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services

Technical Area: Provider Performance

1. Facilitate the dissemination and use of QI toolsand methodsfor child health in Africa:
- COPE for child health and other
- QA for IMCI

Expected Outputs:

Evaluation results reviewed and strategies for scaling up developed in coordination with AFRO UNICEF, BASICS,
REDSO
Strategies developed in coordination with URC, BASICS, AFRO, REDSO

Progress toward outputs, problems encountered, proposed solutions:

During avisit to Dakar, Dr. Suzanne Prysor-Jones strategized with Colette Geslin and Mamadou Sene on the BASICS
WARO plansto include QI methodsin the IMCI follow-up visit after training. This approach has the blessing of
WHO/AFRO and seems to be a practical way to promote a COPE/QA type of approach through integrating it into an on-
going set of activities.

Dr. Youssef Tawfik participated in URC's Quality Assurance Project quarterly review meeting. He identified a number of
potential tools of particular importance to IMCI implementation in Africa, such asIMCI CD-Rom training and intervention
to improve drug sellers' treatment of malariain Kenya.

2. Document and disseminate synergy between QA & IMCI.

Expected Outputs:
Revision of existing paper summarizing synergy developed in a selected country (Niger) with URC & BASICS.

Progress toward outputs, problems encountered, proposed solutions:

Thisactivity iscompleted. At present, we are awaiting news on final publication.

3. Participatein WHO meetingson IMCI components 1 and 2

Expected Outputs:
Trip reports submitted
AFR/SD priorities promoted
AFR/SD feedback provided on AFRO issues

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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4. Facilitate the development of a strategy to scale up IMCI, e.g., through the private sector

Expected Outputs:

Strategies developed in coordination with BASICS, AFRO, CORE to track bilateral activities, test aternative training
methodol ogies and promote resource mobilization

Experience on IMCI expansion in Latin America and Africa summarized and synthesized in collaboration with BASICS.

Progress toward outputs, problems encountered, proposed solutions:

SARA has developed terms of reference to hire a consultant (Ken Heise) to assist in documenting Uganda' s experience in
scaling up IMCI. Inaddition, discussions are underway with CHANGE, LINKAGES and BASICS to prepare for
documenting Madagascar’ s experience in scaling up its community child health programs.

5. Maximize the potential of private practitionersin child survival:
a. Conduct analysis of strategiesto improve private practitionerspracticesin child survival
b. Review & document current programsattempting to improve private practitioners practicesin child survival

Expected Outputs:
Paper devel oped summarizing effective strategies to improve private practitioners practices in child survival
Current programs to improve PP practices for management of child sickness reviewed, documented & disseminated in
selected countries (e.g., Ghana, Uganda, Nigeria)

Progress toward outputs, problems encountered, proposed solutions:

SARA also continued the development of the paper on “Utilizing the Potential of Formal and Informal Private Practitionersin
Child Survival”. Comments were received from external reviewers from USAID, WHO and BASICS. The paper will be
completed during the next quarter. It will promote and provide guidance for including private practitionersin child survival
programs.

SARA also started a collaborative effort with the World Bank on involving the private sector in child survival. SARA will
hire a consultant (Hugh Waters) to develop an introduction paper describing the potential role of private sector in national
child health programs.
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6. Facilitate the focusing of BASICSW. Africa attention on AFR/SD priorities, including:
- pre-servicetraining

- improved in-servicetraining

- supply systems

- problem-solving / supervision

Expected Outputs:

Participation in BASICS meetings
Strategies developed and feedback to AFR/SD on issues received

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones visited BASICS WARQO this quarter and worked on several AFR/SD priority issues with WARO
staff: integrating QI methods into child health, promoting the use of nutrition approaches and tools, collecting information on
care seeking behavior to improve child health strategies.

7. Support advocacy for neonatal health in Africa
Expected outputs:

Development of advocacy model to reduce neonatal mortality
Application of testing
Application of neonatal advocacy model in conjunction with child health implementation partners

Progress toward outputs, problems encountered, proposed solutions:

Dr. Elisabeth Sommerfelt, SARA consultant, istaking the lead in expanding the REDUCE model to cover neonatal health and
survival. Given the demand from SAVE, BASICS and other child health implementing agencies, the new models developed
will be packaged to form a stand-alone advocacy tool for neonatal health. In addition to AFR/SD support for the devel opment
of REDUCE/maternal and REDUCE/neonatal, AED is adding some financial support, and SAVE is planning to commission a
global REDUCE/neonatal presentation to be used at meetings planned for the Global Health Council week in June.
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8. Assist AFR/SD with issuesidentification, portfolio management, and evaluation, including a review of USAID
strategies and investmentsfor child survival

Expected Outputs:

- Core group meetings organized
M & E system functioning
Technical areas updated

Review document produced

Progress toward outputs, problems encountered, proposed solutions:

SARA staff participated in AFR/SD portfolio reviews and R4 preparation.
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SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services.

Technical Area: Malaria RP

1. M&E of the Joint WHO/AFRO and USAID support for malaria control programsin Africa

Expected Outputs:
TA provided by SARA staff and consultant

Progress toward outputs, problems encountered, proposed solutions:

Dr. Sambe Duale, SARA Senior Research Manager, attended a briefing meeting to discuss the outcomes of Hannah
Searing’'s TDY at WHO/AFRO in Harare to assist with setting up a mechanism for reporting on DDC activities

2. Production and dissemination of AFR/SD strategic framework for resear ch, analysis and dissemination on
malaria

Expected Outputs:
Strategic framework produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe and Renuka Bery, SARA Dissemination and Advocacy Manager, worked on afinal draft of arevised
Strategic Framework based on the materials from earlier drafts by Dr. Marc Debay, SARA Consultant, and comments
from selected malaria experts. The has been submitted to Dr. Mary Ettling of AFR/SD for afinal review before SARA
can produce and disseminate the document.

3. Support for initiatives on the prevention of malariain pregnancy in Africa

Expected Outputs:

Working group meetings held
Advocacy briefs devel oped

Progress toward outputs, problems encountered, proposed solutions:

More than 5000 copies of the Maaria and Pregnancy brochure have been distributed so far. The brochureis now
available in French, and will be available in Portuguese in the near future.

SARA developed apress kit on Malaria and Pregnancy that was trandlated into French. These will be produced and
disseminated in the next quarter.
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4. Joint planning and coordination of activitieson priority areas such asIMCI, Malaria, IDSwith other USAID
projectsand partners(e.g., BASICS, NetMark, CORE, UNICEF, CDC, WHO/AFRO, etc.)

Expected Outputs:

SARA staff & consultant involved in meetings, including IMCI/Malaria Task forces, and el ectronic exchanges with
partners

Progress toward outputs, problems encountered, proposed solutions:

Several itemsin SO 19, Household and Community Approaches to Child Health, address such activities, anong which
areitem nos. 4, 8-11 on pages 10 and 11 above.

5. Support for the RBM Global partners’ meeting jointly sponsored by USAID and World Bank

Expected Outputs:
Technical and logistic support provided

Progress toward outputs, problems encountered, proposed solutions:

SARA staff, in consultation with AFR/SD and the World Bank, has identified, contacted and initiated travel
arrangements for 8 African participants to attend the RBM Global Partners Meeting to be held April 18-19, 2001, here
in Washington, DC.

6. Consultative meeting on building capacity for vector control interventionsfor disease, especially malaria
prevention in Africa

Expected Outputs:
Working group meeting organized
Action plan developed and implemented, including plan for research maobilization

Progress toward outputs, problems encountered, proposed solutions:

SARA iswaiting for the report and recommendations of the WHO/AFRO meeting held in February on strengthening
vector control interventionsin Africa before moving further on this activity.
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SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services.

Technical Area: I nfectious Diseases

1. Technical support for the management of the AFR/SD technical area for infectious diseases

Expected Outputs:
Core team meetings held
Portfolio reviews organized
Peer reviews organized and expert advice provided

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe, Dr. Y oussef Tawfik, Renuka Bery & /or Antonia Wolff, SARA Dissemination Speciaist, have
attended AFR/SD ID Core Team meetings. SARA staff has also assisted AFR/SD colleagues in preparing the
infectious disease portfolio review.

2. M&E of thejoint WHO/AFRO and USAID support for integrated disease surveillance systemsin Africa

Expected Outputs:

Technical assistance from SARA staff and consultant, including participation in USAID meetings with CDC and
WHO on IDS

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe participated in conference calls and el ectronic exchanges to discuss a request from WHO/AFRO to
AFR/SD for SARA support to document African country experiences with the process of implementing the Integrated
Disease Surveillance strategy. Dr. Duale assisted AFR/SD in preparing its response to WHO/AFRO.
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3. Pilot study of women accessto TB control servicesin Africa

Expected Outputs:

Study protocol and tools developed
Expert review meeting organized
Pilot study conducted in Tanzania
Dissemination workshop organized

Progress toward outputs, problems encountered, proposed solutions:

SARA contracted the services of CEDHA to host an Expert Working Group meeting, January 31 to February 3,
2001, in Arusha, Tanzania, to discussthe protocol and tools for a pilot study of factors affecting women’s' accessto
TB diagnosis and treatment services. Experts from Kenya, Tanzania, Zambia and the USA attended the meeting. A
Tanzaniaresearch teamisin the process of finalizing the protocol and tools based on the recommendations of the
Expert Working Group.

4. Production and dissemination of TB advocacy briefs and other documentsrequested by AFR/SD

Expected Outputs:
Review materials developed, produced & disseminated
Progress toward outputs, problems encountered, proposed solutions:

SARA has assisted in disseminating a TB Advocacy Brief prepared by Dr. Cornelia Davis of AFR/SD and produced
by ABIC.

5. Organize information sharing, including study tours, on theimplementation of Community TB Care and
Integrated Disease Surveillance (IDS) in African settings

Expected Outputs:
Site visits, meetings and other information sharing activities planned and organized

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services

Technical Area: Nutrition

1. Assist AFR/SD SO 19 team in managing the Nutrition technical area

Expected Outputs:
Core team meetings held
SO 19 portfolio reviews conducted
Performance monitoring plan drafted
Peer reviews organized
Expert advice provided

Progress toward outputs, problems encountered, proposed solutions:

SARA assisted AFR/SD with the organization of an expanded nutrition core group and CA meeting in January 2001.
The meeting provided an opportunity for the Nutrition Cooperating Agencies (BASICS, LINKAGES, MOST,
MACRO, SARA, & SANA, aswell asthe Global Bureau, BHR, and outside representatives from the World Bank) to
share information and lessons from activitiesin Africa

Following this meeting SARA and LINKAGES prepared a memorandum for AFR/SD on priority issues related to
breastfeeding/infant feeding programs in the context of MTCT of HIV. SARA aso provided expert advice to
AFR/SD during the March consultation with UNICEF on areas for future collaboration on HIV (MTCT and orphans
and vulnerable children programs).

SARA provided assistance to AFR/SD on the design and implementation of the evaluation of the SANA Project.

SARA assisted AFR/SD with the development of the Nutrition R4. Thiswill be presented next quarter. The only
difficulties encountered with this process were limited information provided by some projects about their activities, no
information on funding levels were provided by AFR or the projects, and finding the time to schedule the R4
presentation.
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2. Provide technical support to AFR Core Groups, G-PHN, and CA partners (e.g., MACRO, BASICS,
LINKAGES, MOST) on nutrition issuesin Africa

Expected Outputs:
Meetings attended
Expert advice/input provided

Progress toward outputs, problems encountered, proposed solutions:

SARA has been supporting the LINKAGES and SANA projects on the evaluation of the impact of PROFILES in
Africa. The evaluation is being conducted in 11 countriesin East, West and Southern Africa. Interviews were
conducted during this quarter. Thefinal report will be available next quarter. The problem encountered is the
difficulty reaching some key informantsin thefield. Also, the lead person on the evaluation, Dr. Victor Aguayo, will
be leaving LINKAGES for ajob with HKI in West Africa. SARA nutritionist Dorcas Lwanga and SANA regional
advisors Debbie Gachuhi and Kinday Sambe Ndure will be required to play a greater role in this activity on account of
the changes in personnel.

SARA nutrition advisor Ellen Piwoz gave three presentations on HIV and nutrition this quarter — at the World Bank
(Jan), at USAID (Feb) and at the NIH-supported workshop on HIV care and support in Africa (March, Gaborone).

SARA consultant Beth Preble assisted G-PHN and the Synergy Project with the preparation of the Report to Congress
on MTCT. This paper drew heavily onthe MTCT strategy prepared last year by SARA.
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3. Providetechnical support to African partner institutionsfor strategy development and planning related to
nutrition policy/programming

Expected Outputs:
Meetings attended
Expert advice/input provided

Progress toward outputs, problems encountered, proposed solutions:

Dorcas Lwangatraveled to Arusha, Tanzania, to provide technical support to the Commonwealth Regional Health
Community Secretariat to develop awork plan for implementing activities under the SARA sub-contract. During this
visit, she also participated in the CRHCS HIV/AIDS strategic planning workshop. CRHCS will need to insure that it
incorporates all SARA-supported work into its nutrition work plan. Staff there are over-extended and this additional
work will need to be completed in atimely matter.

Dr. Ellen Piwoz met with Andre Ouedraogo, WHO/AFRO nutrition advisor, to discuss areas for future collaboration.
These included providing technical assistance on infant feeding and HIV issuesin Africa; support for aworkshop on
MTCT in West Africa; and PROFILES-related work in Central Southern Africa. Although several ideas were
discussed, the exact mechanism for collaboration in not clear. This must be clarified with WHO/AFRO.

SARA and SANA provided technical assistance to WAHO for planning activities related to the 2001 nutrition focal
point meeting.

4. Strengthen African partners capacity for:
- nutrition policy analysis and advocacy
- information dissemination and sharing of better practices and lessonslearned in nutrition

Expected Outputs:

Technical support provided

Regional training organized

Country advocacy strategies implemented

Support provided for documentation of better practices

Progress toward outputs, problems encountered, proposed solutions:

CRHCS nutrition coordinator Boitshepo Giyose was briefed on the PROFILES evaluation protocol and instruments
this quarter. Unfortunately, she was unable to carry out the interviews that had been assigned to her due to other work
commitments. Theseinterviews were therefore carried out by SANA regional advisor Debbie Gachuhi.
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5. Review advaocacy experience and futuredirectionsin Africa. Develop materialsto facilitate and support
nutrition advocacy activities (including West Africa Nutrition Briefs)

Expected Outputs:

- English nutrition briefs updated and French/West Africa version devel oped
Lessons learned paper written to tell story of PROFILES/Advocacy in Africa
- Special bulletin or packet produced

- Small document prepared.

Progress toward outputs, problems encountered, proposed solutions:

SARA participated in several meetings to plan and implement the evaluation of PROFILES in Africa. Thisisajoint
activity with LINKAGES and SANA. Data collection was carried out this quarter through mid-April. Analysiswill
occur in May and report writing in May and June.

Dorcas Lwanga began work updating the Nutrition Briefs on HIV issues. She met with CRHCS to discuss the revised
Brief. A suggestion was made to create two HIV briefs—one on MTCT and the other on nutrition care and support.
An additional Brief on Overnutrition/Obesity was also requested. These proposals are being discussed. Fina HIV
Briefswill be ready next quarter.

Ms. Lwangawill meet with WAHO focal points next quarter to discuss the West Africaversion of the Briefs.

6. Actively disseminate and ensur e the use of existing nutrition tools, training packages, and related materials
in pre-service and in-service training opportunitiesand NGO networksin Africa

Expected Outputs:
Materials disseminated at relevant meetings, workshops and conferences
Meetings organized / attended to discuss the content / use of available tools

Progress toward outputs, problems encountered, proposed solutions:

Dr. Ellen Piwoz and Dorcas Lwanga met with SANA advisor Kinday Sambe Ndure and BASICS regional advisor
Serigne Diene to plan activities to ensure the use of existing nutrition tools in West Africa (Ndure and Diene) in pre-
service and in-service training and with NGO networks in West Africa. Ndure and Diene will prepare a concept paper
next quarter to advance these activities.
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7. Technical assistance on mother-to-child transmission, infant feeding options and nutrition provided to
African partnersand HIV/AIDS programs

- West Africaworkshop on MTCT and HIV and infant feeding

Expected Outputs:
Technical support, expert advice provided
Papers produced/published on findings
Regional training workshop with technical update and dissemination of tools

Progress toward outputs, problems encountered, proposed solutions:

SARA provided technical assistanceto ZVITAMBO for analysis of data on the impact of counseling and education on
knowledge of HIV transmission, MTCT and infant feeding. A paper describing the impact of the intervention was
prepared in collaboration with ZVITAMBO and submitted to APHA for dissemination. Technical assistance was also
provided on the analysis of qualitative data on infant feeding from in-depth interviews with HIV+ mothers. Two
abstracts will be submitted to the Global Strategies for the Prevention of HIV Transmission for Mothers to Babies
Conference next quarter.

Dr. Ellen Piwoz also provided technical support to the Zambia Exclusive Breastfeeding Study (ZEBS) for the
formulation of atraining curricula on exclusive breastfeeding and early weaning by HIV+ mothers. Dr. Piwoz
participated in the training of the Nursesinvolved in the study. LINKAGES/Zambia also assisted with the training,
which was based on the Ndola Demonstration Project’ s training.

Dr. Piwoz participated this quarter in the NIH-funded research meeting on HIV care and support in Africa. The
meeting was held in Gaborone and included participants from all over Africa, the US and Europe. She made a
presentation on research priorities for HIV and nutrition, and participated in working group discussions to formulate
recommendations for future research and African capacity development.
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8. Field-test, finalize toolsfor:
- Monitoring and evaluating infant feeding practicesin the context of MTCT resear ch and programs
- Designing programson nutrition and HIV/AIDS

Expected Outputs:
Feedback from field test sites obtained

Guidelines produced (in collaboration with FANTA)

Progress toward outputs, problems encountered, proposed solutions:

Thetool for monitoring and evaluating infant feeding practices was field tested in 8 sitesin 7 countries. A working
group meeting was held in Gaboronein March to discuss the results of the field test and to make recommendations
for streamlining the questions and definitions. Dr. Ellen Piwoz participated in these discussions. The final revisions
to the tool will be made by WHO/Geneva. A revised draft will be disseminated in early May for final
comments/changes. No problems have been encountered, although some of the WHO and UNICEF technical advisors
who were involved in this activity are no longer working for these institutions.

9. Develop tool and summary paper (s) on MTCT for mative resear ch methodology and findings
- Conduct advocacy related to thisapproach to MTCT strategy selection and program design

Expected Outputs:
Lessons learned extracted

Existing research instruments and experiences reviewed

Tool and advocacy papers drafted, reviewed, finalized, disseminated
Presentations on methodol ogy/impact given

Progress toward outputs, problems encountered, proposed solutions:
No activities this quarter on the formative research tool.

A paper on the findings of the South Africaformative research was submitted by UWC to the South African Medical
Journal.

The MTCT strategy for USAID was repackaged for general audience/readers, for the USAID Report to Congress, and
for presentation at the SWAA meeting (April 2001). See SO9 for more information.
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10. Finalize, trandate and disseminate issues paper s on:
- HIV and nutrition
- HIV and early weaning

- MTCT strategy
- ReporttoCongresson MTCT

Expected Outputs:
I ssues papers finalized, translated and disseminated

Progress toward outputs, problems encountered, proposed solutions:

The issues paper on HIV and nutrition was completed last quarter. Nearly 4000 copies of the paper have aready been
disseminated. The paper is being trandated into French. This tranglation will be completed next quarter.

Theissues paper on HIV and early weaning is currently being revised. One reviewer from USAID has serious
concerns about the recommendations contained in the paper. It ishoped that afinal version of the paper will be ready
next quarter.

11. Improve MTCT & nutrition training in Africa
- Review Curricula on Pre-Service Settings
- Review, finalize, disseminate training moduleson MTCT for African institutions

Expected Outputs:

Chairpersons’ workshop
MTCT training guide

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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12. Continuousissuesidentification, infor mation dissemination, and advocacy on issues of importance for
nutrition in Africa (e.g., HIV/AIDS and nutrition; MTCT, women'’s nutrition, anemia and infectious
diseasesmalaria).

Expected Outputs:

- Papersor tools disseminated

- Posters or oral presentations devel oped

- Consultative meetings organized

- Workshops/conferences with dissemination component attended

Progress toward outputs, problems encountered, proposed solutions:
Dr. Ellen Piwoz and Ms. Dorcas Lwanga participated in aworkshop on HIV and nutrition/food security organized by
the International Food Policy Research Institute (IFPRI). Dr. Piwoz aso reviewed the paper developed as aresult of

the meeting for technical content/accuracy.

The HIV and Nutrition paper and related PowerPoint presentations were disseminated at IFPRI, the World Bank,
USAID, UNICEF and the NIH this quarter.

3 presentations on HIV and nutrition were given this quarter (2 in the USA and 1 in Africa).
1 Conference with a dissemination component was held (Botswana/NIH/HIV Care and Support).

13. Document impact of AFR/SD nutrition investments (e.g., capacity development through SARA/SANA;
regional collaboration, etc.)

Expected Outputs:
Case studies and impact reviews completed
Better practices disseminated
SANA evauation completed

Progress toward outputs, problems encountered, proposed solutions:

The SANA evauation was initiated this quarter. A draft report is expected by the end of May and afinal report by the
end of the quarter.

The SANA impact reviews have been reviewed internally and revised. However, some of the reviews require
additional work. These will be completed next quarter.
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SO 19: Adoption of Policiesand Strategiesfor Increased sustainability, Quality, Efficiency,
and Equity of Health Services

Technical Area: Mater nal Health/Essential Obstetrical Care (EOC)

1. Discuss and update strategy for EOC work in Francophone Africa

Expected Outputs:
Report produced
Dissemination and advocacy (D& A) strategy developed for participating countries

Progress toward outputs, problems encountered, proposed solutions:

This discussion was postponed pending the return of the AFR/SD officer. It will be scheduled for next quarter.

2. In collaboration with partners, assiss CEFOREP with advocacy in maternal health in theregion

Expected Outputs:
Field test REDUCE in Senega
Introduce the model in the region on limited basis

Progress toward outputs, problems encountered, proposed solutions:

REDUCE was tested in Senegal in April 2001 and discussions are ongoing with different potential partnersfor
expanding the use of the model in the region.

3. Produce advocacy materials to maximize resear ch results of EOC study in West Africa

Expected Outputs:
Meres en Danger booklet as an advocacy tool for EOC developed and disseminated
Tool integrated into country plans

Progress toward outputs, problems encountered, proposed solutions:

A first draft of the booklet was received and reviewed, and the second draft is now being reviewed. The second
draft will be used in briefings on journalists from throughout the West African region at the upcoming
UNICEF-led maternal mortality forum for First Ladies. Once finalized, the booklet will be shared with partners
working in the region.
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4. Assist SAGO to monitor its EOC resolutions from 1998 and to input these into ongoing wor k

Expected Outputs:
Workshop on policy monitoring
Report on progress made in implementing policy resolutions in member states

Progress toward outputs, problems encountered, proposed solutions:

SARA has recently entered into discussions with CEFOREP regarding the development of a proposal to set up
apolicy monitoring process at CEFOREP to monitor these resolutions and to provide feedback for upcoming
SAGO mestings.

5. Participatein the expansion of REDUCE model

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

Thisisongoing. REDUCE has been presented at various forums and interest is growing. SARA has held
discussions with MNH, SAVE and BASICS on doing country applications and it is expected that within the
next quarter, at least two country applications will be planned. REDUCE has now been tested in Uganda and
Senegal.

6. Develop a compr ehensive dissemination strategy for results of 3-country EOC cost studies

Expected Outputs:
Dissemination plan devel oped
Appropriate materials completed and disseminated

Progress toward outputs, problems encountered, proposed solutions:

These cost studies are now outdated and discussions with USAID have indicated that following up on thisis not
apriority. However, work on the costs of maternal health care remains important and this area should be
pursued by SARA’s new Health Economist once heis on board.
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7. Assist ACNM to reformat and disseminateits database on TBAs and to disseminate the findings of its
meta-analysis;
- Organize consultative meeting in DC on role of TBAsin safe motherhood

Expected Outputs:
Database made available on CD-ROM
Meta-analysis repackaged and disseminated
Symposium held

Progress toward outputs, problems encountered, proposed solutions:

SARA worked with ACNM to develop afirst proposal that was received and reviewed this quarter. A meeting
was held in early April at which AFR/SD indicated the level of support it was willing to provide for this
activity. The proposal is being redrafted and will be submitted to AFR/SD for onward transmission to SARA.

8. Provide support to International Council of Midwives Africa Regional Conferenceto include session
on malariain pregnancy

Expected Outputs:
Participation by selected midwives and speakers at conference
Advocacy materials shared at meeting

Progress toward outputs, problems encountered, proposed solutions:
As planned, SARA provided support that allowed five midwives from the region to attend this conference on

mobilizing midwivesto impact maternal health. The brochure on malaria and pregnancy was made available to
al participants at the meeting. Outcomes of the meeting included action plans for in-country advocacy work.

9. Follow-up to MNH workshop by supporting dissemination and regional training on a curriculum and
standards and guidelinesfor EOC clinical practicein West Africa

Expected Outputs:
Workshop held to establish norms and protocols based on those already available in draft

Progress toward outputs, problems encountered, proposed solutions:

The scope of work for this activity was developed this quarter, and, as expected, MNH held the workshop in
Cameroon in March. Thus, follow-up activities are expected to commence next quarter.
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SO 20: Policiesand strategiesfor increased sustainability and quality of reproductive
health services adopted

Technical Area: Nonein particular — Related to overall SO

1. Assist AFR/SD SO 20 team with managing the RH technical areas

Expected Outputs:
Core team meetings held
Technical areas completed and periodically updated
R4 completed annually
Technical advice provided

Progress toward outputs, problems encountered, proposed solutions:

The core team continues to meet regularly. This quarter, the team met frequently, sometimes weekly, while
preparing the R4 submission, answers to mid-term review questions, and a portfolio review. SARA aso
assisted in getting progress reports from all CAs that receive AFR/SD funding and will be assisting in
developing SOWSs for new funding.

2. Conduct an SO 20 portfolio review of all or selected focus areas to re-examine strategic directions,
mix of focus areas; best practices, and overall portfolio balance

Expected Outputs:
Review completed
Findings discussed within and outside core group and posted on web
Technical areas and work plans updated

Progress toward outputs, problems encountered, proposed solutions:

This report was prepared, several drafts were received and commented on by the core group, and findings
were integrated into the R4 process. The consultant did not recommend any changes to the current mix of
activities/results packages. The consultant will shortly submit the final version of the report.
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3. Assist AFR/SD with evaluating, tracking, and monitoring performance and results

Expected Outputs:
Based on portfolio review and updated technical areas, revise indicators
Simple data collection tables devel oped and applied

Progress toward outputs, problems encountered, proposed solutions:

SARA assisted in drawing up a simple matrix which summarizes ongoing activities funded by AFR/SD (SO
20). We have yet to devel op data tables but expect that the work being done by the consultants to develop a
database will serve this purpose.

4. Create stronger linkageswith FHA and SFPS

Expected Outputs:

At least two activities jointly organized or co-funded with SFPS (could include tranglation, repackaging
of topical information, organization of meetings, etc.

Progress toward outputs, problems encountered, proposed solutions:

Following afirst meeting with JHPIEGO in December, we have not been able to schedule a second meeting.
However, SARA will shortly begin discussions with SFPS regarding the “cataloguing” of all tools and
materials devel oped under SFPS, thus, this activity should see more progress next quarter.
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SO 20: Policiesand strategiesfor increased sustainability and quality of reproductive
health services adopted

Technical Area: Maleinvolvement (Addressing the reproductive health (RH) needs of
under served populations)

1. Assessthe outcomes/results of the Male Involvement workshop in Francophone Africa with JHU/PCS,
IPPF, AVSC, INTRAH, and SFPS

Expected Outputs:
Questionnaires collected, analyzed and summary report completed
Progress toward outputs, problems encountered, proposed solutions:

Only 17 questionnaires were received. These were reviewed and major findings incorporated into the R4s for
1999. No further follow-up will take place.

2. Providetechnical assistance and support to RESAR in thefinalization and publication of a multi-country
study on male involvement in RH

Expected Outputs:
Final study report prepared and repackaged
Dissemination plan devel oped and implemented

Progress toward outputs, problems encountered, proposed solutions:

Draft reports for 3 of the 4 countries in which the study was undertaken were received this quarter. These will
shortly be reviewed and a meeting will be held in New Y ork (Engender Health is another partner in this activity)
with RESAR to discuss the findings, the report and proposed follow-up.

3. Assess current program activitiesfor males— participate on USAID IWG on male involvement, work
with AVSC on finalizing and field testing male curriculum and define additional needsfor dissemination
and translation

Expected Outputs:

Maleinvolvement curriculum translated, field-tested in both Anglophone and Francophone countries, and
revised plans made for its use in different countries

Progress toward outputs, problems encountered, proposed solutions:

Thiswork isongoing. SARA attended the IWG meeting on males this quarter and will attend another one this
week. A SOW will be developed this quarter for dissemination work.




4. Support AVSC to evaluate the Guinea male involvement program

Expected Outputs:
Report on pre- and post-test KAP study with control completed
L essons learned repackaged and disseminated

Progress toward outputs, problems encountered, proposed solutions:

Thisisongoing.
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SO 20: Policiesand strategiesfor increased sustainability and quality of reproductive
health services adopted

Technical Area: Women’s empower ment

1. Support the establishment of an East and South African women’s media network hosted by S.
African media org. in collaboration with the Freedom Forum and the S. Africa Department of
Welfare

Expected Outputs:
One seminar completed
Print articles and broadcast programs produced
Changes in media strategies documented

Progress toward outputs, problems encountered, proposed solutions:

This activity will be implemented together with PRB through Measure Communication. PRB has
recently recruited a media coordinator and two meetings have been held to do preliminary planning for
thisactivity. It isnot expected that it will be launched until late 2001.

2. Assist with documentation and dissemination of 3 case studies (L essons lear ned) from Mali,
Kenya and Nigeria

Expected Outputs:
Briefing sheets on these three studies produced and disseminated through RH briefing packet

Progress toward outputs, problems encountered, proposed solutions:

SARA staff assisted AFR/SD to review NGO Networks case study on Nigeria. Gave guidance and
recommendations for final draft.

3. Support development of issues paper on emer gency contraception

Expected Outputs:
Paper prepared in French and English
Dissemination plan prepared and implemented
Progress toward outputs, problems encountered, proposed solutions:

It is expected that thiswill form part of the SOW with Advance Africa.
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4. Explore possible support to documentation of lessonslearned in FGC

Expected Outputs:
Lessons learned, advocacy and dissemination plans devel oped

Progress toward outputs, problems encountered, proposed solutions:

PRB isfinalizing this work, which involves additional analysis of DHS data and a policy brief.

5. Provide support for FGC donors meeting and activities asrequested

Expected Outputs:
Support provided

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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SO 20: Policiesand strategiesfor increased sustainability and quality of reproductive health
services adopted

Technical Area: Reproductive health policies/ strategies promotion

1. Support CERPOD to update information on adolescent RH in theregion by conducting an in-
depth analysis of new DHS data from theregion

Expected Outputs:

Up-to-date information provided on ARH in at least 4 CERPOD member countries where new DHS
dataisinvolved

Wall chart or brochure presenting this new information in an accessible way produced
Progress toward outputs, problems encountered, proposed solutions:

The subcontract was finalized this quarter and plans are underway to finalize the work plan in the next
quarter.

2. Support CERPOD to design and conduct a cour se on qualitative resear ch techniques targeted to
RH professionalsin Francophone Africa

Expected Outputs:

Curriculum, marketing plan for recruiting participants, training reports, including training evaluation
produced

Progress toward outputs, problems encountered, proposed solutions:

The subcontract was finalized this quarter and plans are underway to finalize the work plan in the next
quarter.

3. Finalize and support a program of assistance for CRHCS

Expected Outputs:

Program of assistance finalized and initiated (will include compiling, analyzing and disseminating
information on critical issuesin RH, including safe motherhood and malariain pregnancy, and the
involvement of CRHCS in the expansion of the REDUCE model

Progress toward outputs, problems encountered, proposed solutions:

The subcontract was finalized this quarter. Although the HIV/AIDS Advisor has taken the lead on this
activity, during the next quarter, Caroline Blair, the SARA Reproductive Health Advisor, will work more
closely with CRHCS in moving RH activities forward.
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4. Continueto support selected African institutions such as RESAR and link them with SFPS and
other projectsand organizations

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

SARA continues to work with RESAR on the male involvement study and will discuss other possible
support in July. RESAR and SARA will both be involved in the West African PAC initiative.

5. Document lessons lear ned during phase | of FHA/SFPS

Expected Outputs:
L essons learned documented in user-friendly manner

Progress toward outputs, problems encountered, proposed solutions:

A preliminary meeting to get this activity started is planned for early May.

6. PAC regional workshop to take stock of ongoing work and to assist West African countriesto plan

for PAC activities, including behavioral and community mobilization issues

Expected Outputs:
Workshop held in conjunction with SFPS and partners, including CEFOREP, SAGO, RESAR,
CERPOD

Progress toward outputs, problems encountered, proposed solutions:

SARA will be attending the first planning meeting in May. A second one istentatively planned for July
and the actual major conference is planned (with CEFOREP as host) in November of this year.
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SO 20: Policiesand strategiesfor increased sustainability and quality of reproductive health
services adopted

Technical Area: Effective Strategiesfor Integrating HIV/AIDS and FP

1. Support technical meetings of West African experts, program manager s and policy-makers on
topical and emergingissuesin RH, including HIV/AIDS

Expected Outputs:

At least one policy brief and related meeting organized, with state of the art on integration of
HIV/AIDS and FP astheme

Progress toward outputs, problems encountered, proposed solutions:

A new SOW will be prepared for additional funding from AFR/SD that was recently approved.

2. Provide support to WARP/FHA on RH activities

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones and Dr. Sambe Duale joined Mr. Felix Awantang, WARP SO 2 Team Leader,
foraTDY to Bobo Dioulasso for consultations with senior staff of the West African Health Organization
(WAHO) on theinstitutional development needs and technical areas for potential USAID support.

3. Francophone Quality of Care TA as needed from MAQ meeting

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

SARA attends these meetings.
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4. Support for PPT studies

Expected Outputs:
One-page briefers from the PSI documents produced

Progress toward outputs, problems encountered, proposed solutions:
SARA staff assisted AFR/SD in reviewing the final draft, which is slated for production in the next quarter.

SARA staff worked with PS| to develop a dissemination strategy and gave guidance on Nigerian case study
document.
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SO 20: Policiesand strategiesfor increased sustainability and quality of reproductive health
services adopted

Technical Area: Family Planning Financing

1. Define health car e financing follow-up activitiesto September 1999 confer ence on RH health care
reform

Expected Outputs:
TBD in consultation with AFR/SD and CAs

Progress toward outputs, problems encountered, proposed solutions:

There has been ambiguity about who at AFR/SD will continue to manage this area, and, asaresult of this,
coupled with overall workload, no progress was made this quarter. It is expected that, with the impending
arrival of aHealth Economist at SARA, activities will move forward.
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SO 21: Adoption of Cost-effective Strategiesto Prevent and Mitigate the Impact of HIV/AIDS

Technical Area: HIV/AIDS

1. Paper on best practices and experiences on linking prevention, care and support

Expected Outputs:
Literature review completed

Progress toward outputs, problems encountered, proposed solutions:

The matrix on care and support issues developed by the Care and Support Group chaired by David Stanton
was revised bringing the content to a more manageable level. When finished, the paper will include analysis
and compilation of “good practices that link prevention, care and support interventions at the local level” in
specific thematic areas. Progress has been slow. It has been suggested that maybe SARA could hire
technical assistance to compile specific aspects of this, e.g. mobilizing communitiesin prevention of MTCT
linked with VCT. Another areaisthe role of community networks and groups in addressing HIV/AIDS
issues that link care and support to prevention, e.g. the ACI poles of excellence experience in Senegal.

2. Disseminate tool for monitoring and evaluating infant feeding practicesin the context of research
and programs on mother-to-child transmission of HIV

Expected Outputs:
Tool disseminated

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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3. Repackaging and dissemination of MTCT strategy

Expected Outputs:
Materials repackaged

Progress toward outputs, problems encountered, proposed solutions:

The MTCT USAID Guidance paper was repackaged into:
“Prevention of Mother to Child Transmission of HIV in Africa: A Synthesis of the Issues and
framework for Action”.
The Role of Regional Institutions and Networks in the prevention of MTCT of HIV/AIDS in Sub-
Saharan Africa’, for presentation by Dr. Stephen Kinoti, SARA HIV/AIDS Advisor, at the Society
for Women and AIDS in Africa s 8th Conference to be held 2- April 2001.
A report to Congress entitled, “USAID Efforts to Prevent Mother —to Child Transmission of
HIV/AIDS: An Overview of U.S. Agency for International Development Programs and
Approaches’ and disseminated widely. This document is on the Synergy Project Website.

4. Develop guidelineson HIV and nutrition

Expected Outputs:
Guidelines repackaged and disseminated

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

5. Continuousissuesidentification, infor mation dissemination and advocacy for comprehensive
approachesto reducing mother-to-child transmission of HIV

Expected Outputs:
Consultations, €tc., attended

Information briefs devel oped and disseminated

Progress toward outputs, problems encountered, proposed solutions:

During the CRHCS/ECSA Consultation to develop aregiona HIV/AIDS strategy, held in March 2001, in
Arusha, Tanzania, the paper, “Role of Regional Institutions and Networks in the Prevention of MTCT of
HIV/AIDS in Sub-Saharan Africa’ was shared with all the participants from 13 countries and regional
partners present.

Other material shared during this consultation isa summary of , “Experience with VCT in MTCT pilot
programs’, which provided good information to guide the development of the regional strategy particularly
inlinking VCT/MTCT and community uptake.




6. Dissemination of Y outh livelihood best practicesfor the prevention of HIV/AIDS

Expected Outputs:
Paper finalized and disseminated

Progress toward outputs, problems encountered, proposed solutions:

IDRC provided areport that combines evidence of “best practice” from the small enterprise literature with
findings from ayouth livelihoods study in order to develop “practical tools’ to assist donors and
practitionersin effectively linking reproductive health, youth livelihoods and enterprise development. The
report includes an overview of the African context, “lessons learned” from “linked” programs and small
enterprise best practice, and four “tools’ to support practice and research on how youth livelihood can
successfully be linked to reproductive health (RH) and HIV/AIDS activities. To build on this, further work
will be undertaken in the coming quarter in collaboration with AFR/SD, Global and other partners.

7. Technical support for AFR/SD initiativesto addressthe impact of HIV/AIDS on educational
systems

Expected Outputs:
Workshop organized
Materials disseminated (included in the subcontract with CRHCS)
Pre-servicetraining curriculareview and follow-up activities

Progress toward outputs, problems encountered, proposed solutions:

See SO 18, item 2, page 3 above.

8. Support assessment of the impact of HIV/AIDS on the health system

Expected Outputs:
Background materials prepared
Assessment tools completed
Assessments conducted
Dissemination of reports

Progress toward outputs, problems encountered, proposed solutions:

The fifth draft of the background paper on, “Impact of HIV/AIDS on the Health Sector in Sub-Saharan
Africa: The Issue of Human Resources’ was prepared accompanied by a matrix of previous assessments
undertaken. This paper concludes that there is need for further focused assessments that must be linked to
the design of interventions and implementation of such interventions.

Discussions with partners such as CRHCS/ECSA, REDSO, WHO/AFRO, USAID Globa and Missions was
initiated.
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9. Assist AFR/SD SO 21 Team in managing the HIV/AIDS Technical Area

Expected Outputs:
Core team meetings held
SO 21 portfalio reviews organized
Performance monitoring plan updated
Peer reviews organized and expert advice provided

Progress toward outputs, problems encountered, proposed solutions:

Regular Core HIV/AIDS Team meetings are held every Wednesday involving Dr. Stephen Kinoti , Global
and AFR/SD, and the broader group once a month. Understanding and collaboration among AFR/SD,
Global and SARA have grestly increased.

An AFR/SD HIV/AIDS strategy outline has been devel oped.

The PMP draft has been developed, but is awaiting further refinement, particularly with respect to
indicators.

10. Support advocacy for multi-sectoral approachesto HIV/AIDS

Expected Outputs:
AIDS Briefs and AIDS packets collated

Progress toward outputs, problems encountered, proposed solutions:

AIDS Briefs and Toolkits were used by the CRHCS/ECSA Consultation to develop a Regional HIV/AIDS
Strategy in March 2001.

The IDRC Y outh Livelihood study report was produced. Follow up actions will be developed in the next
quarter.
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11. Strengthen CERPOD capacity and involvement with M& E of HIV/AIDS programsin West
Africa

Expected Outputs:

HIV/AIDS point person hired by CERPOD
Action plan developed and implemented

Progress toward outputs, problems encountered, proposed solutions:

SARA has continued discussions with the FHI Regional Coordinator in West Africaand other interested
stakeholders on assisting CERPOD to hire the person to lead the devel opment and implementation of
HIV/AIDS activities.

12. Strengthen CRHCS/ECSA capacity to support HIV/AIDS policy changesin eastern and southern
Africa

Expected Outputs:
Action plan developed and implemented by multi-disciplinary task force
Partial support for HIV/AIDS Coordinator position
Support technical working meeting of HIV/AIDS task force to design training and monitoring strategy

Progress toward outputs, problems encountered, proposed solutions:

Dr. Stephen Kinoti assisted the CRHCS in the development of the TOR for the Multi-Disciplinary Task
Force. The draft of thiswill be forwarded to SARA for further review in the next quarter.

SARA participated in the development of the criteriafor identification and appointment of the HIV/AIDS
Policy Advisor/Caoordinator at the CRHCS. Appointment of the person will be completed in May 2001 and
the person deployed around July 2001.

The activities of the HIV/AIDS Task Force will be implemented after the HIV/AIDS Coordinator has taken
office and the Task Force constituted.

13. Development and production of a discussion paper on HIV/AIDS prevention, care and support in
West and Central Africa

Expected Outputs:
Paper developed, produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

This activity is considered closed. Dr. Duale Sambe prepared a couple of slides on HIV/AIDS in West
Africafor Ms. Hope Sukin’s presentation at a strategy meeting on FHA's HIV/AIDS work in West Africa.
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14. HIV/AIDS advocacy and information dissemination through African institutions and networks

Expected Outputs:
Network meetings co-sponsored
Information briefs produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

The CRHCS/SARA Policy Guide draft was shared with the East and Southern Africa Management I nstitute
(ESAMI) and RATN with aview to facilitating development of a course that would lead to its adaptation
and application at country level to improve monitoring of policy implementation at country level. Thiswill
be followed up in the next quarter.

Dr. Stephen Kinoti also prepared a presentation proposing a set of indicators for monitoring implementation
of the proposed Regional Strategy for HIV/AIDS in ECSA. These indicators are an adaptation of the
harmonized UNAIDS/WHO/USAID indicators for monitoring national AIDS Control Program with some
regional program indicators as well.
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15. Participation in joint planning and coor dination activitieson international HIV/AIDS initiativesin
Africa (World Bank, UNAIDS, WHO, LIFE, SADC etc.)

Expected Outputs:
SARA staff & consultant involved in meetings and electronic exchanges with partners
Participation at ICASA 2001 in Ouagadougou

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe has continued working to mobilize the U. S. Department of Defense LIFE Project, the
Civil-Military Alliance, USAID, UNAIDS and other stakeholders to support a proposal from the West
African Health Organization (WAHO) for addressing HIV/AIDS in ECOWAS miilitaries. SARA provided
technical and logistical support tothe WAHO Secretariat to organize a meeting March 15-16, 2001, in
Bamako, Mali, on developing aframework of collaboration on HIV/AIDS activitiesin ECOWAS countries.
WAHO will prepare areport of the meeting for wide dissemination to stakeholders and donor agencies.

Dr. Stephen Kinoti participated in the REDSO/ESA Partners Meeting in Nairobi, February 2001, which
brought together RCQHC, CRHCS, CAFS, SARA and CAsworking in the region. Thiswas alandmark in
the devel opment of collaboration and coordination among regional partners and REDSO. Specific
mechanisms for collaboration and program areas identified are available in a separate report by REDSO.
Broad areas for collaboration discussed included strengthening the health system in response to specific
program areas such as HIV/AIDS, RH, Nutrition, OV C, among others.

Dr. Kinoti aso participated in a consultation, “HIV/AIDS in Southern Africa: Regional Stability and United
States Policy” and presented as a discussant on issues relating to the impact of HIV/AIDS on the health
sector. In histalk, he emphasized the inescapable need to strengthen the health systems as an essential step
in responding to the epidemic. The consultation was organized by the Foreign Service Institute in
Washington DC.

Dr. Kinoti aso participated in the International Conference on Medical Education held in Washington DC
and presented a paper, “ Strengthening Medical and Allied Professional Education and Training for improved
HIV/AIDS Interventions in Sub-Sahara Africa’.

Issues relating to strengthening VCT and MTCT prevention programs through counseling training were
discussed by an interagency meeting in Nairobi that worked a mechanism for collaboration in this endeavor.
Participating agencies included UNAIDS, WHO, CRHCS, SARA, CAFS, RATN and NARESA. It was
agreed that the assessment of training needs and capacities including curriculathat is being undertaken by
WHO be completed and used to inform the proposed plan to strengthen not just nurses training but the
relevant medical and allied professional to ensure adequate capacity to support VCT and MTCT. Dr. Kinoti
represented SARA in this activity.
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SO 22: Improved Palicies, Strategies and Programsfor Preventing, Mitigating and
Transition out of Crises

Technical Area: Epidemic preparedness

1. Technical support to update AFR/SD on Epidemic Preparedness and Response, and Transition
Initiatives

Expected Outputs:
Review meetings held
TA provided for the development and production of the technical area

Progress toward outputs, problems encountered, proposed solutions:

Dr. Duale Sambe joined AFR/SD and OFDA colleaguesin discussing potential areas of collaboration between
OFDA and the WHO/AFRO program on epidemic preparedness and response.

2. Production and dissemination of the report of the Review of thejoint AFR/SD, WHO/AFRO & CDC
initiative on epidemic prepar edness and response, and support selected follow-up activities

Expected Outputs:
Lessons learned from the WCA block reviewed, documented in areport and disseminated
TA provided by SARA staff and consultant for follow-up activities

Progress toward outputs, problems encountered, proposed solutions:
The report of the documentation of the WHO/AFRO Epidemiological Block Approach to Epidemic

Preparedness and Response in Africais finalized. A summary report has been produced for wider
dissemination to sensitize various audiences to the work of WHO/AFRO in thisarea.
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SO: Cross-cutting

Technical Area: Various areas— Monitoring and Evaluation Activities

1. Organize and hold core monitoring & evaluation group meetingsto discussissuesrelated to
performance monitoring, reporting, evaluation and assessment

Expected Outputs:
Core M& E group meetings held regularly to discuss specific action items.
Progress toward outputs, problems encountered, proposed solutions:
Core M& E Group meetings were held this period to discuss progress in the development of the planned

activity tracking database. Significant progress was made in determining critical elements of the design for the
system. Anne Inserra, SARA M&E Advisor, resigned this quarter. AED is searching for areplacement.

2. a) Design and test activity database

Expected Outputs:
Preliminary design finished
Feedback from AFR/SD/HRD staff incorporated

Progress toward outputs, problems encountered, proposed solutions:

SARA consultants from SOFTEK have had apreliminary testing of the database on selected AFR/SD
activities. The completed system design will be shared with SD staff for additional feedback before being
finalized.

2.b) Input FY 2000 data into activity database

Expected Outputs:
Activity datafor FY 2000 entered into database

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter. Design and testing will be completed first.

2.C) Train AFR/SD/HRD staff in operation and maintenance of activity database

Expected Outputs:
AFR/SD/HRD staff trained
Guide for operating database produced

Progress toward outputs, problems encountered, proposed solutions:

Training of relevant staff will begin as soon as the design is compl eted.
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3.a) Finalizeimpact reviews for selected activitiesunder SARA/SANA

Expected Outputs:
Final drafts of impact reviews produced for the following:
Male involvement (SO 20)
Integrated nutrition program (SO 19)
Early childhood care, survival, growth and development initiative (SO 20)
2-page SO 20 impact reviews developed for distribution

Progress toward outputs, problems encountered, proposed solutions:

Updated notebooks containing all of the impact reviews completed under SARA | have been distributed to
SARA and SD/HRD staff.

3.b) Prepare 4-5 new impact reviewsfor selected activitiesunder SARA/SANA (potential topics on page
45 of FY 01 work plan)

Expected Outputs:
Draft and final versions of impact reviews produced.
Progress toward outputs, problems encountered, proposed solutions:

SARA has been asked to develop impact reviews of selected activities under the AFR/SD and OIRH PASA.
SARA has hired consultant Ms. Suzanne McL ees to take on this task.

4. Finalize strategic planning tool for activitiesand work with SO teamsto apply tool to new activities
(Planning Arrow Tool)

Expected Outputs:
Draft tool vetted with M& E core group and experimented with by SO teams
Tool applied to 3-4 new activities planned during FY 01

Progress toward outputs, problems encountered, proposed solutions:

The planning arrow was used to plan the SARA-funded research on the role of NGOs in the education sector.
Additional feedback on this tool is not being received from AFR/SD.
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5. Develop optional wor ksheet formatsto record detailed notes for data totals and/or data sourcesfor
performanceindicators. Test with SO 20 coreteam members

Expected Outputs:
Draft worksheet format revised based on feedback from SO 20 core team

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

6. Support evaluation and assessment efforts across AFR/SD/HRD portfolio asrequested (e.g., SANA
final evaluation, work with African institutionsunder SARA 1, reproductive health portfolio review)

Expected Outputs:
SOWs as required and evaluation reports, etc. (e.g., final SANA evaluation report produced)
Report produced for assessment of SARA work with African ingtitutions

Progress toward outputs, problems encountered, proposed solutions:

The report of the WHO/AFRO and USAID/AFR/SD joint review and documentation of the cooperative

epidemic preparedness and response (EPR) program in Africawas produced and isbeing disseminated. SARA

is assisting AFR/SD with the draft of the SOW for the proposed evaluation of UNICEF and WHO/AFRO
programson IMCI.

7. Explore potential development of standardized activity monitoring report format

Expected Outputs:
Feasibility and utility of standardized activity monitoring report formats studied by M&E core group.

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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SO: Cross-cutting

Technical Area: Various ar eas

1. Technical support for AFR/SD work in transition countries, including the development of a paper on
USAID health sector experience

Expected Outputs:
TA provided
Paper devel oped, produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

STEVE, RENU

2. Technical support for the CRHCSECSA approach to monitoring and evaluation of PHN policy
changesin Eastern and Southern Africa

Expected Outputs:
Policy M& E manual finalized and disseminated
Selected CRHCS countries use manual for HIV/AIDS policy monitoring

Progress toward outputs, problems encountered, proposed solutions:

Work on the Policy Manual has been on-going. Late in the quarter, the draft was sent out to CRHCS, The
Policy Project, and othersfor externa review. It is anticipated that the review process will go well into the next
quarter, and production will be in the fourth quarter.

3. Finalization and dissemination of CERPOD self-evaluation guide

Expected Outputs:
TA provided
Manual produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

SARA staff made the final editsto the French version, which is currently being formatted for production. The
French version will be finalized, produced and disseminated over the next two quarters. The English version is
currently being reviewed by the author, and will be submitted for production in the next quarter. This version
will be disseminated and produced in the fourth quarter.
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4. Support CESAG linkages with other institutionsfor dissemination and training in health management

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

5. Follow-up with CORE and otherson education and health linkages

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

6. Development of capacity for health systemsresearch in Francophone Africa

Expected Outputs:
Networking meetings held
Materials trandated and disseminated

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

7. Production and dissemination of a CD-ROM with relevant literature on management of disastersand
complex humanitarian emergencies (CHE)

Expected Outputs:
Relevant materials collected, reviewed and scanned
CD-ROM produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

A number of copies of the CD-ROM have been disseminated. The materials from the CD-ROM have been
posted on the CERTI Web-site.
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8. Production of a training manual for NGOs wor king on management of disasters, complex
humanitarian emergencies, and transition programs

Expected Outputs:
Manual developed, tested, produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:

JHU has promised to produce the CD-ROM version of the manual in early April, 2001.

9. Strengthen selected NAPHI member institutionsin the area of training curricula, research and
information sharing on management of disastersand CHE

Expected Outputs:
Working group meeting organized
Action plan developed and implemented, including plan for resource mobilization

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

10. Technical support for the management and maintenance of the CERTI website

Expected Outputs:
Moderation and quality assurance of materials posted on website
Site maintained

Progress toward outputs, problems encountered, proposed solutions:

More materials form various CERTI partners have been posted on the Web site (WWW.CERTI.ORG) this
period.

11. Support the development of an issues paper on public health work forcecrisisin Africa

Expected Outputs:
Paper drafted, reviewed and finalized
Production and dissemination

Progress toward outputs, problems encountered, proposed solutions:

SARA has contracted the services of Ms. Jenny Huddart of Initiatives, Inc., to prepare the paper. A first draft
will be circulated for review in early May 2001.
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13. Documentation and dissemination of NGO/PVO promising practicesin transition interventions

Expected Outputs:
Study report produced and disseminated
Briefs on best practices prepared and disseminated

Progress toward outputs, problems encountered, proposed solutions:

Activity completed.

57




SO: Cross-cutting

Technical Area: Dissemination and advocacy

Result ia: Capacity to Advocate

1. Train other regional African institutionsin advocacy (CRHCS — health professionals and senior staff)

Expected Outputs:
Selected African institutions trained

Progress toward outputs, problems encountered, proposed solutions:

SARA Subcontract with CRHCS provides support for senior CRHCS to be trained in advocacy.

2. Provide the Advocacy Guideto groupsto useit (African institutions, CAsetc.) on request

Expected Outputs:
Advocacy Guide provided to selected groups

Progress toward outputs, problems encountered, proposed solutions:

81 copies of the Advocacy Guide were disseminated to 9 countries, including 4 African countries.

3. U.S.-based consultative meeting with or ganizationsinvolved in advocacy in Africa +materialsfair

Expected Outputs:
Consultative meeting and fair held

Progress toward outputs, problems encountered, proposed solutions:

Activity completed.
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4. Follow-up and systematically assess the advocacy training to see whether and how the participants have used
their skills

Expected Outputs:
Follow-up completed
Recommendations made for future

Progress toward outputs, problems encountered, proposed solutions:

SARA staff has requested a concept paper from CAFS to conduct this activity.

5. Identify and explore partner shipswith existing advocacy groups (US-based and Africa-based)

Expected Outputs:
Connections made

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

6. Develop materialsto improve the use of advocacy guide, e.g., one-day training guide

Expected Outputs:
Materials Developed

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

Result ib: Capacity to Disseminate I nfor mation

7. Assist CRHCS in strengthening itsinformation communication activities and staff, including providing
monitoring and support to the IDCs.

Expected Outputs:
Program strengthened as needed

Progress toward outputs, problems encountered, proposed solutions:

A concept paper was developed and is currently under review. A formal proposal will be developed and submitted to
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The Leland Initiative in the next quarter.

8. Work with African institutionsto build capacity in repackaging information. Possible activitiesinclude
workshop, training, etc., through, e.g. CRHCS

Expected Outputs:
Increased capacity of African institutions to repackage information

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

9. Assist African institutionsin repackaging information on an as needed basis.

. CRHCS

o CERPOD

. Others

Expected Outputs:
Information repackaged

Progress toward outputs, problems encountered, proposed solutions:

Repackaging information is part of the SARA Subcontract with CRHCS and CERPOD. SARA staff discussed waysto
support the Regional Center for Quality Health Care in repackaging information.

10. Collaborate with other USAID Projects (e.g. BASICS, Horizons, Synergy, Measure, NGO networks, M SH)
toimprovetheir dissemination on priority AFR/SD issues on request

Expected Outputs:
Dissemination of priority issuesimproved for selected projects

Progress toward outputs, problems encountered, proposed solutions:

SARA dtaff gave guidance to NGO Networks, PSI/AIDSMark, and USAID on the dissemination and repackaging of
the NGO Networks study in Nigeriaand PPT lessons |earned report.
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11. Support a supplement to the Africa Health journal on a specific topic (most likely related to MTCT or HIV
and Nutrition)

Expected Outputs:
Publication of AFR/SD-funded materials circulated throughout Africa

Progress toward outputs, problems encountered, proposed solutions:

Materials developed by SARA staff on HIV and Nutrition were submitted to Africa Health in order to begin work on
the editorial supplement. Review of the synthesiswill take place in the third quarter. The supplement is dlated to
appear in the July issue of Africa Health Journal.

12. Collaborate with other African Institutions (e.g. RATN, RESAR, CESAG, WHO/AFRO, Makerere,
AMREF, HST, FAWE, NARESA, ERNESA) to improvetheir dissemination on priority AFR/SD issues

Expected Outputs:
Dissemination of priority issuesimproved for selected institutions

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

13. Develop series of Dissemination Briefsto assist projects and African institutionsin developing and carrying
out a dissemination strategy

Expected Outputs:
Dissemination briefs devel oped
Dissemination strategy developed and implemented

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

14. Organize a consultative meeting on dissemination for USAID and CAsbased on SARA’s experiences and
those of other CAs

Expected Outputs:
Meeting held and experiences shared.

Progress toward outputs, problems encountered, proposed solutions:
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No activity this quarter.

Result ic: Capacity to Communicate Electronically

15. Provide connection fees and training to African institutions

Expected Outputs:
Selected African institutions on-line with e-mail and Internet access

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

16. Link African institution personnel to e-communication opportunities
. MOH ministersin ECSA region through CRHCS

Expected Outputs:
Selected personnel linked to opportunities

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

17. Exploreinnovative use of distance education for dissemination and use of information. If
appropriate, develop a strategy for becoming involved in collaboration with an African institution
(e.0., AMREF, African Virtual University, etc.)

Expected Outputs:
Innovative uses of distance education explored and a strategy developed, if warranted.

Progress toward outputs, problems encountered, proposed solutions:

SARA dtaff isin the process of collecting more research in this area.
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Result iia: M aterials Development and Production

18. Design and package information in appropriate formats (books, syntheses, executive summaries, e-notes,
policy briefs/brochures, tools). Current documentsin production include:
o Policy manual for CRHCS

. Self-evaluation Manual (English and French)

. AFR/SD Country Briefs (printing)

. Manual on Qualitative Manuals (French version)
Expected Outputs:

Selected information designed and packaged

Progress toward outputs, problems encountered, proposed solutions:

Work on the Policy Manual has been on-going. Late in the quarter, the draft was sent out to CRHCS, The Policy
Project, and others for external review. It is anticipated that the review process will go well into the next quarter, and
production will bein the fourth quarter.

SARA staff made the final edits of the French version of the Self-Evaluation Guide. It is currently being formatted for
production. The French version will be finalized, produced and disseminated over the next two quarters. The English
version is currently being reviewed by the author, and will be submitted for production in the next quarter. This
version will be disseminated and produced in the fourth quarter.

19. Dissemination of key cross-cutting products asrequested, e.g.:

o Introduction to Advocacy

o Influencing Policies & Programs+ trainers guide
. HIV and Nutrition

o Malariaand Pregnancy Brochure

Expected Outputs:
Products disseminated

Progress toward outputs, problems encountered, proposed solutions:

81 copies of Introduction to Advocacy disseminated.

159 Influencing Policies & Programs + trainers guide disseminated.

2811 HIV & Nutrition publication disseminated.

5385 Malaria and Pregnancy brochures were disseminated. 25 African countries received the brochure.

20. Assessments of Use of AFR/SD-SARA products (2 documents per year)
» Research Guideand AIDS Briefs

=  Malariadocument

Expected Outputs:
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Use of documents assessed & presentation given

Progress toward outputs, problems encountered, proposed solutions:

Questionnaires have been sent out to the major requestors of A Time to Act and follow-up and preliminary analysisis
being conducted. A first draft of the questionnaire for the Research Guide is being devel oped.

Result iib: Dissemination Channels

21. Mail documentsto targeted mailing list

Expected Outputs:
Documents mailed

Progress toward outputs, problems encountered, proposed solutions:

13,514 documents (including requests) were mailed this quarter
504 requests fulfilled for 12,985 documents—accounts for 96% of al disseminated documents.

22. Explore new opportunities to disseminate mor e information

Expected Outputs:
E-malil lists

Progress toward outputs, problems encountered, proposed solutions:

In collaboration with AFR/SD, SARA staff developed a strategy to advise missions, USAID/W and key NGOs about
recent AFR/SD funded documents. This quarterly publications list was sent to approximately 150 people and
generated 13 responses.

23. Website maintenance + publications updates

Expected Outputs:
Website redesigned

Progress toward outputs, problems encountered, proposed solutions:

SARA website is under construction. Selected staff iswriting and editing the content for the pages with technical area
information. A deadline of July 1 has been given to the staff to complete the editing. However, because of the staff’s
traveling plans, the deadline may be extended, resulting in launching the site at a later date.

Several SARA “key” Publications have been converted to PDF files for electronic dissemination. They are available
for download at http://www.aed.org/sara/sara_pubs.htm.
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Publications— Final

Epidemic Preparedness and Response in Africa: An Epidemiological Block Approach. Summary Report.
SARA Annual Report FY 00

Des Vies menacées: Paludisme et grossesse (French malaria and pregnancy brochure)

24. Design and launch a SARA website

Expected Outputs:
SARA web page outline

Progress toward outputs, problems encountered, proposed solutions:

Asdiscussed in the previousitem, the SARA website is under construction. Selected staff iswriting and editing the
content for the pages with technical areainformation. A deadline of July 1 has been given to the staff to complete the
editing. However, because of the staff’ s traveling plans, the deadline may be extended, resulting in launching the site
at alater date.

25. Promote information through various listservs (AFRONETS, ReproHIth, WB, AHIL ANet)

Expected Outputs:
Information promoted

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

26. Develop an electronic conference (with some SO Team)

Expected Outputs:
Electronic conference devel oped with selected team

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.
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27. Develop and send via email quarterly announcement of AFR/SD publications/products

Expected Outputs:
Broadcast e-mail sent quarterly

Progress toward outputs, problems encountered, proposed solutions:

In collaboration with AFR/SD, SARA staff developed a strategy to advise missions, USAID/W and key NGOs about
recent AFR/SD funded documents. This quarterly publications list was sent to approximately 150 people and
generated 13 responses. SARA will be updating the electronic mailing list each quarter.

28. Explore new activitiessuch as CD-ROM S and listservs. Assesswhether SARA should put something
together for a CD-ROM. Explore whether alistserv like AFRO-NETSfor health existsfor education. Monitor
CERTI CD-ROM activity

Expected Outputs:
New activities of this nature identified, including whether SARA should do CD-ROM
AFRO-NETSHike listserv for education identified if one exists

Progress toward outputs, problems encountered, proposed solutions:

A CD-ROM with relevant literature on management of disasters and complex humanitarian emergencies was
produced and a number of copies have been disseminated. The materials from the CD-ROM have been posted on the
CERTI web site.

Result iic: User Needs

29. Identify information for decision makers

Expected Outputs:
Information identified

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

30. Analyze tracking infor mation on major SARA publications

Expected Outputs:
Information analyzed
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Progress toward outputs, problems encountered, proposed solutions:

5182 documents, or 38 % of all disseminated publications this quarter, were sent to Africa.

81 copies of Introduction to Advocacy disseminated.

159 Influencing Policies & Programs + trainers' guide disseminated.

2811 HIV & Nutrition publication disseminated.

5385 Malaria and Pregnancy brochures were disseminated. 25 African countries received the brochure.

31. Develop improved waysto communicate with missions; e.g., semi-annual summary report of AFR/SD
activitiesevery 6 months, icit mission input into how AFR/SD can help them with dissemination,
communication, etc.

Expected Outputs:
Information compiled, written and shared with missions

Progress toward outputs, problems encountered, proposed solutions:

The dissemination of SARA 11’s quarterly electronic publications list is geared towards improving the ways in which
SARA communicates with missions. In collaboration with AFR/SD, SARA staff developed a strategy to advise
missions, USAID/W and key NGOs about recent AFR/SD-funded documents. This quarterly publications list was sent
to approximately 150 people and generated 13 responses

Result 3: Dissemination and Advocacy Activities Incor porated into AFR/SD SOs

32. Provide TA to all AFR/SD teamsto ensurethat RPs have dissemination & advocacy built into activities

Expected Outputs:
TA given & dissemination & advocacy activities reviewed

Progress toward outputs, problems encountered, proposed solutions:

Antonia Wolff and Renu Bery participate in all meetings with core groups to assist the team in developing
dissemination and advocacy strategies.

33. SO Team Core Group Dissemination Activities (cross-r efer enced)

S0O18- Education
Education Assessment folder
ERNWACA Transnational Study Document

Expected Outputs:
Folder disseminated
Document produced and disseminated
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Progress toward outputs, problems encountered, proposed solutions:

See information under SO 18 above.

S0O19- Malaria/l nfectious Diseases
Production, trandation, and printing of Malaria docs

Expected Outputs:
Per Table

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 19 above.

SO 19 — Immunization
EPI reports
L essons lear ned paper on grant to UNICEF and WHO for 4 countries
Advocacy activitiesfor EPI using African institutions (e.g., CRHCS or others)

Expected Outputs:
TBD

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 19 above.

SO19- Nutrition/child survival
Production and printing of HIV and nutrition paper
MTCT strategy paper
HIV Risksand Realities
Modified Breastfeeding for HIV+ women
HIV and Breastfeeding Promation review
Paper on Sour ces and effectiveness of carefor Childhood illnessin Africa
Maximizing the potential of private practitionersin child survival

Expected Outputs:
HIV and nutrition paper produced and printed
Papers printed and disseminated. Likely co-funded with SANA and other projects.

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 19 above.
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S020-Population and Reproductive Health
RH Briefing Packet
Guidance given to CA partnerson dissemination and advocacy asrelated to documentation of projects, etc.

Expected Outputs:
- TBD

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 20 above.

SO9-HIV/AIDS
Reproduction & collation of Briefing packets

Other sectoral workshops

Targeted dissemination of AIDS Briefs

Discussions on production of AIDS Toolkitsfor French-system of govt.
BP paper on prevention, care and support

Development of advocacy documentsfor MTCT (cf. Nutrition)
Assistance in producing HIV/AIDS success stories from field
Dissemination from Religious L eader s conference

Contribution to HIV/AIDS electronic filing system as appropriate

Expected Outputs:
Briefing packets collated
Sectoral workshops organized

Progress toward outputs, problems encountered, proposed solutions:

See information under SO 21 above.

SO 24 - Polio Eradication
Continue assisting WHO/AFRO on dissemination and Advocacy

Finalize, print and disseminate:
Laboratory manual in French
Paper on health interventionsin transition countries (cr oss-cutting area)

Expected Outputs:
Document produced and disseminated

Progress toward outputs, problems encountered, proposed solutions:
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See information under SO 24 Polio above.
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gry_CTO_Letters_Approved_10 - 3

CTO Lette|Activity Name Activity Manager Approved |Implementation Status
100 Ellen Piwoz TA on HIV and infant feeding, research in Zimbabwe & SA Prysor-Jones 10/12/1999|Trip completed

101 Pre-award financial review of CERPOD (Delphine Johnson) Prysor-Jones 10/12/1999|Review completed.

102 Bringing a D&A perspective to AFRO/EPI polio eradication unit Bery 11/23/1999|Trip completed

103 Participation in REDSO/PHN & the Regional Centre for Quality of Health Ca| Piwoz 1/12/2000|Trip completed

104 SARA TA to CRHCS DJCC, Arusha, 1/28/00, Steve Kinoti Kinoti 1/21/2000|Trip completed

105 Presentation of papers at CIES conference in San Antonio, TX, by Yolande | Miller-Grandvaux 3/1/2000|Trip completed

106 To assist USAID/Mali in reviewing its ed agenda Miller-Grandvaux 3/29/2000(Scheduled for 4/2000

200 Hiring Dr. Bill Rau as a SARA Project evaluation & HIV/AIDS policy advisor | Prysor-Jones 10/12/1999|Consultancy completed
200a Bill Rau, 10 more days Prysor-Jones, Duale 10/26/1999|Consultancy completed
200b Bill Rau, 10 more days Prysor-Jones, Duale 11/2/1999|Consultancy completed
200c Continuation of Bill Rau through January-April 2000, 35 more days Prysor-Jones, Duale 1/4/2000|Underway

201 Hiring Dr. Stephen Kinoti as SARA consultant Duale 10/18/1999|Consultancy completed
20la Familiarization trip for Dr. Steve Kinoti to South Africa Prysor-Jones 11/18/1999|See 104 above

202 Roger Gosselin facilitation of SATI workshop Prysor-Jones 10/19/1999|Trip completed

203 Beth Preble to complete paper on HIV and Nutrition Piwoz 10/19/1999|Nearing completion

203a HIV/AIDS & nutrition paper, Beth Preble, 5 more days Piwoz 2/8/2000(Nearing completion

204 Transitioning Dissemination Center activity to a regional institution (Lawrenc{ Bery 10/19/1999|Activity completed

206 Linda Kean, finalization of Nutrition Briefs Piwoz 11/2/1999|Work completed

207 Design for Qualitative Manual (Paula Whitacre) Bery 11/2/1999|Work completed

208 Documentation of results of EMC teams within AFRO West & Great Lakes e|Duale 3/14/2000|Awaiting schedule fr/AFRO
301 Duale at Global Meeting on M&E of HIV Prevention, etc., April 12-24, 2000, |Duale 3/14/2000|Subcontract completed 3/00
350 Morehouse School of Medicine activities 10-11/99 Blair 10/12/1999|Purchase order completed
351 Morehouse - Extension of Lalla Toure through January 31, 2000 Blair 12/22/1999|Purchase order completed
352 Institutional strengthening of SAGO Blair 3/24/2000({Underway

400 JHPIEGO follow-up to West Africa EOC Conference of December 1998 Blair 10/12/1999|Subcontract completed 4/00
401 Francophone MAQ bulletin Blair 10/13/1999|Underway

450 PRB activities under SARA I, October 1999 through January 2000 Prysor-Jones 10/12/1999|Subcontract completed 4/00
500 Training for CERPOD in ISSA software (Victor Canales) Prysor-Jones 10/12/1999|Trip completed

501 CEFOREP follow-up to West Africa EOC Conference of December 1998 Blair 10/12/1999|Purchase order in progress
503 Training of CESAG staff in ops. research methodology (Leduc, Berthelette) | Prysor-Jones 11/18/1999|Consultancy completed
504 Devt of key tools & activities (CERPOD consultants) Prysor-Jones 1/14/2000|Purchase order in progress
505 Reintegration of IDC in East & Southern Africa into CRHCS info dissem prog Bery 2/1/2000(Trip completed

600 Sponsorship of RESAR country researchers & SARA staff to annual RESAR Blair 10/21/1999|Trip completed

601 Making presentation to CRHCS on electronic communication Bery 10/19/1999|Activity completed

603 RESAR Post-Cairo Assessment of RH Policies & programs in W. Africa Blair 11/19/1999|Activity completed

604 Support to SAGO, CEFOREP & CERPOD activities Blair 12/22/1999|Trip completed
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604a Support to planning of SAGO biennial conference, etc., per CTO letter 604 | Blair 1/4/2000|Trip completed

605 Post-CIES Study Tour for 3 African Network representatives Miller-Grandvaux 3/1/2000| Tour completed

606 Advocacy training workshop for Anglophone chapters of ERNWACA Miller-Grandvaux 3/29/2000(Scheduled for next qtr.

607 SARA support to CRHCS DJCC meeting Kinoti, Blair 3/3/2000|Trip completed

607a SARA support to CRHCS DJCC meeting - additional costs Kinoti, Blair 3/29/2000(Trip completed

608 Panel presentation at the national Summit for Africa Miller-Grandvaux 3/1/2000|Activity completed

609 Support to 13th Conference of IUATLD Africa Region, Conakry, Guinea Duale 3/3/2000|Scheduled for 5/2000

610 Support presenters and dissemination of materials at Ghana Health Founda|Duale 3/2/2000|Activity completed

611 Participation in Durban Intl AIDS meeting & pre-conference satellite mtg on i Piwoz 3/14/2000(Scheduled for 7/2000

612 Support two African participants to attend HIV/AIDS in Education WS, Durbg Miller-Grandvaux, Duale 3/30/2000(Scheduled for next qtr.

700 Publication of a supplement to the Annals re: malaria and pregnancy Duale 10/12/1999|Activity completed

701 SD HIV/AIDS Briefing Materials folders Bery 10/12/1999|Activity completed

702 Printing of Nutrition Briefs Ntiru 10/12/1999|Activity completed

703 Printing of four program profiles for CRHCS Jubilee conference Bery 10/26/1999|Activity completed

704 Translation, printing and mailing of 3 malaria publications Bery 11/2/1999|Underway

705 Editorial Assistance for SARA Publications Bery 12/14/1999|Underway

706 Printing of French version of facilitation manual for "Making a Difference" (Bq Bery 12/14/1999|Activity completed

707 Helping local health workers better analyze & use their data to improve servi| Shafritz 12/14/1999|Trip completed. Doc. In revision
708 Production of an IMCI policy brochure Shafritz 12/14/1999|Eng. Brochure being finalized
709 Printing of descriptions/analyses of available qualitative research tools in heq Shafritz 12/14/1999|Eng. Completed; Fr. Xltn started.
710 Printing of HIV/AIDS Briefing Packets Bery 3/1/2000|0Ongoing

800 Assessing youth livelihood & enterprise development programs through IDR{Duale 10/12/1999|Underway

801 Laurence Codjia, CESAG, to Washington for discussions on health mgt. & €| Prysor-Jones 10/19/1999|Trip completed

802 TA to ZVITAMBO Project Piwoz 11/10/1999|0ngoing

803 Internet access for nutriion focal points in Sierra Leone and Cote d'lvoire Bery 11/18/1999|Activity completed

804 Assessment of WHO/AFRO outcome/impact indicators & malaria-related ev{Duale 1/12/2000|Activity completed
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